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Meeting Minutes Transmittal - Approved

Project Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

The undersigned indicate by their signatures
minutes reflect the actual occurrences of the
Managers Megting.
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Purpose: Discuss Permitting Process

Date:

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

Project Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Agenda

1. Approval of Past Project Manager's Meeting (PMM) Minutes

2. Status Action Items

- None

3. Status Closure Activities

- Status of Certi^ication
- Status of Futur^e Meetings

4. New Business

5. Summary of Actions/Decisions

6. Set Next Meeting Date



Attachment 2

Project Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The August 18, 1995, September 12, 1995, and October 12, 1995 meeting
minutes have been reviewed., but not approved. Approvals will be handled
via the mail. Since November 30, 1995 is the final meeting, the review
and approval of these minutes will also be handled via mail.

2. Status Action Items

- None

3. Status Closure Activities

Status of Certification

WHC (J. G. Adler) stated that the certification of closure had been
sent to Ecology on October 27, 1995 and asked if Ecology had received.
Ecology (S. E. McKinney) confirmed that Ecology had received the
certification of closure. Ecology also stated that the certification
was being accepted and that the response was about to be mailed.

- Status of Future Meetings

Ecology (S. E. McKinney), RL (E. M. Mattlin), and WHC (J. G. Adler)
discussed the status of future meetings. It was determined that there •
are no additional closure issues to discuss since Ecology will be
accepting the Certification of Closure for the 304 Concretion
Facility. The closure of the 304 Concretion Facility has been
completed. No additional PMMs are required.

4. New Business

- What happens after Certification of Closure is accepted.

RL (E. M. Mattlin), WHC (J. G. Adler, R. A. Ruck III), and Ecology
(S. E. McKinney) review what occurs after Ecology accepts the
Certification of Closure: The Part A Form 3 will be revised to
indicated the unit has been closed. This is then submitted back to



Ecology. Ecology then will enter the closure of the 304 Concretion
Facility into the EPA's RCRIS database. Ecology also will revise the
Hanford Site RCRA Facility Permit to show that the 304 Concretion
Facility has been closed.

- Status of Lead Letter

Ecology (S. E. McKinney) discussed issuing a letter that would
discuss, for the record, how the anomalous lead value was handled. RL
(E. M. Mattlin) stated that such a letter would be OK.

- Change in Nomenclature

Please note that the most recent revision of the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) has changed
Unit Manager's Meeting to Project Manager's Meeting

5. Summary of Actions/Decisions

1. Ecology to sign-off and return meeting minutes by mail.
2. Ecology to prepare letter on the anomalous lead value.
3. Ecology to prepare and send letter accepting the Certification of

Closure.
4. This is the final meeting for the closure and closure activities

for the 304 Concretion Facility.

No action items were assigned since this is the final meeting on the
304 Concretion Facility closure.

6. Set Next Meeting Date

The closure of the 304 Concretion Facility has been completed. No
additional PMMs are required.



Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held November 30, 1995
From 9:30 am to 10:30 am

Via video teleconference

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach, they should voice these
objections at this time.
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Attachment 4

Project Managers Meeting
304 CONCRETION FACILITY

FEDERAL BUILDING, RM 784-B
Richland, Washington

Meeting Held November 30, 1995
From 10:00 am to 11:00 am

Via video teleconference

Action Items

Action Item # Description

None.



Distribution:

J. G. Adler WHC H6-23
F. T. Calapristi WHC B3-35
R. M. Carosino RL A4-52
M. R. Hahn RL R3-79
M. N. Jaraysi Ecology B5-18
A. B. Joy RL R3-79
S. K. Johansen GSSC B1-42
P. J. Mackey WHC B3-15
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RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 304 Concretion Facility, TS-3-2, [Care of EDMC, WHC
(H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste, Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600
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Record Center, Mail Stop HW-074
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